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ESTIMATE RUN 08/30/2011

ESTIMATE SUMMARY 15:01:44

CONTID: C18142         ESTIMATE NO: 0001 PROG 2005

PCN: 18142-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 10 APISHAPA RIVER BRIDGE APPROACHES PERCENT TIME:

PROJECT NO: STR0101-025                   

SH 10 APISHAPA RIVER BRIDGE APPROACHES

NAME OF ROAD: 010A

PROJECT COUNTIES: OTERO

CONTRACTOR:

HABITAT CONSTRUCTION, LLC PAY PERIOD ENDING 08/24/2011 DATE TIME STARTED 07/18/2011

P.O. BOX 550 DATE LET 06/02/2011 DATE WORK BEGAN

 DATE AWARDED 06/09/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2011 DATE ACCEPTED

ROCKY FORD CO 81067     719-254-3900 DATE NOTICE TO PROCEED 07/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,180,968.33 PARTICIPATING $ $ 294,641.74

AWARD PROJECT AMT: 1,001,417.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,239.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.56

WORK DAYS

WORK DAYS

24.95%

886,326.59

294,641.74

294,641.74

287,402.60

$

$

$

$

294,641.74

0.00

294,641.74

0.00

294,641.74

-7,239.14

0.00

287,402.60

0.00

AMOUNT DUE 287,402.60 287,402.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 287,402.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

14.000

202-00090  
 

14.000

EACH

3.45000 48.3014.000

48.30

0010 *Removal of Asphalt Mat 0.000

12,637.000

202-00220  
 

12,712.000

SY  

1.57000 19,840.0912,637.000

19,840.09

0015 *Removal of Asphalt Mat (Planing) (Special) 0.000

939.000

202-00246  
 

939.000

SY  

3.53000 3,314.67939.000

3,314.67

0020 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

66.000

LF  

1.69000 0.000.000

0.00

0025 Unclassified Excavation 0.000

3,494.000

203-00000  
 

6,981.000

CY  

2.50000 8,735.003,494.000

8,735.00

0030 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

154.45000 0.000.000

0.00

0035 Topsoil 0.000

0.000

207-00205  
 

1,735.000

CY  

6.00000 0.000.000

0.00

0040 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

200.000

EACH

12.75000 0.000.000

0.00

0045 Silt Fence 0.000

6,705.000

208-00020  
 

6,705.000

LF  

0.78000 5,229.906,705.000

5,229.90

0050 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2.000

EACH

860.69000 860.691.000

860.69

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

25.00000 0.000.000

0.00
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

34.78000 0.000.000

0.00

0065 Erosion Control Supervisor 0.000

50.000

208-00205  
 

100.000

HOUR

34.14000 1,707.0050.000

1,707.00

0070 Temporary Berms 0.000

0.000

208-00300  
 

6,120.000

LF  

0.86000 0.000.000

0.00

0075 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

197.21000 0.000.000

0.00

0080 *Reset Guardrail Type 3 0.000

225.000

210-01130  
 

450.000

LF  

9.20000 2,070.00225.000

2,070.00

0085 *Reset End Anchorage 0.000

2.000

210-01200  
 

4.000

EACH

936.25000 1,872.502.000

1,872.50

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

4.300

ACRE

428.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

4.300

ACRE

1,177.00000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.100

ACRE

695.50000 0.000.000

0.00

0105 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

13,520.000

SY  

2.09000 0.000.000

0.00

0110 Removal of Nests 0.000

0.000

240-00010  
 

50.000

HOUR

24.13000 0.000.000

0.00
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

6,942.000

304-06000  
 

12,284.000

TON 

19.00000 131,898.006,942.000

131,898.00

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

147.00000 0.000.000

0.00

0125 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

2,944.000

TON 

80.96000 0.000.000

0.00

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,505.000

TON 

99.33000 0.000.000

0.00

0135 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

636.000

GAL 

3.94000 0.000.000

0.00

0140 Geogrid Reinforcement 0.000

10,190.000

506-01020  
 

16,727.000

SY  

2.30000 23,437.0010,190.000

23,437.00

0145 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

939.000

SY  

19.41000 0.000.000

0.00

0150 Delineator (Type I) 0.000

0.000

612-00001  
 

12.000

EACH

31.14000 0.000.000

0.00

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

34.93000 0.000.000

0.00

0160 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

5,292.00000 0.000.000

0.00

0165 *Mobilization 0.000

0.471

626-00000  
 

1.000

L S 

113,242.01000 53,336.990.471

53,336.99
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0175 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

35.000

GAL 

194.40000 0.000.000

0.00

0180 *Flagging 0.000

0.000

630-00000  
 

240.000

HOUR

21.00000 0.000.000

0.00

0185 *Traffic Control Inspection 0.000

35.000

630-00007  
 

36.000

DAY 

157.50000 5,512.5035.000

5,512.50

0190 *Traffic Control Management 0.000

10.000

630-00012  
 

20.000

DAY 

341.25000 3,412.5010.000

3,412.50

0195 *Flashing Beacon (Solar) 0.000

3.000

630-80002  
 

6.000

EACH

1,575.00000 4,725.003.000

4,725.00

0200 *Barricade (Type 3 M-C) (Temporary) 0.000

3.500

630-80337  
 

7.000

EACH

525.00000 1,837.503.500

1,837.50

0205 *Construction Traffic Sign (Panel Size A) 0.000

36.500

630-80341  
 

73.000

EACH

21.00000 766.5036.500

766.50

0210 *Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

12.000

EACH

31.50000 157.505.000

157.50

0215 *Construction Information Sign 0.000

1.000

630-80348  
 

2.000

EACH

367.50000 367.501.000

367.50

0220 *Portable Message Sign Panel 0.000

5.500

630-80355  
 

12.000

EACH

126.00000 693.005.500

693.00
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

5.000

630-80360  
 

15.000

EACH

63.00000 315.005.000

315.00

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

15.000

EACH

68.25000 409.506.000

409.50

0235 *Traffic Cone 0.000

0.000

630-80380  
 

100.000

EACH

2.10000 0.000.000

0.00

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

9,600.000

F A 

1.00000 0.000.000

0.00

0255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

11,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0270 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

18,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0305 Erosion Log (12 Inch) CMO #2 0.000

489.000

208-00002  
 

489.000

LF  

5.00000 2,445.00489.000

2,445.00

0310 Mulch Tackifier CMO #2 0.000

0.000

213-00061  
 

0.000

LB  

4.24000 0.000.000

0.00

0315 Soil Binder CMO #2 0.000

0.000

213-00100  
 

0.000

ACRE

768.17000 0.000.000

0.00

0320 Mobilization (without Autopay) CMO #2 0.000

0.000

626-00100  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0325 Unclassified Excavation CMO #3 0.000

2,894.000

203-00000  
 

2,894.000

CY  

1.84000 5,324.962,894.000

5,324.96

0330 Construction Surveying (Hourly) CMO #3 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

0335 Added Item (Dollar)/ CMO #4 - ABC Class 6 Price 
Gradation Price Reduction

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 278,316.60278,316.601,164,643.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00
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PCN: 18142-BID    ESTIMATE RUN 08/30/2011

PROJECT: STR0101-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0300 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

325.14000 325.141.000

325.14

CAT 16,325.1416,325.1416,325.14CURRENT AMT0400 $ $ $

$ 294,641.74294,641.74$1,180,968.33$CURRENT AMTPROJECT TOTAL


